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Date:
To:
From:

Subject:

KAISER ¢ HILL
COMPANY

MEMORANDUM

September 29, 2004

Jan Robbins, T130G

-4

WEEKLY STATUS MEETING DOE/LRA for September 29, 2004

Attached are the minutes for the referenced weekly meeting for the Operatmg Record.
In attendance were:

M. Brown S. McNitt
D. Coyne D. Pack

J. Floerke J. Parkin
S. Garcia R. Vonfeldt
C. Gilbreath D. Ward
R. Leitner

G. Moore

Additional items discussed:

Actions ltems:

The monthly walkdown for October is scheduled for next Wednesday at 8:00 a.m. the 6",
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
September 29, 2004

INTRODUCTION - David Ward (x5938)

D&D - Jim Floerke (x2850)

CONSTRUCTION / MAINTENANCE - Dan Coyne (x2820)

ENVIRONMENTAL & ACTION ITEMS — David Ward

D&D WASTE - Randy Leitner

OUTSTANDING ACTION ITEMS

OTHER:

The monthly walkdown for October is schedule for next week, October 6, 2004 at 8:00 a.m. Sets 17 and 50
will be walkdown for completion.




D&D Summary (ACC/ADD)
Weekly Meeting Date 9/29/04
Set D&D Status Jim Floerke Environmental
6 1AQ31DR0O2B e  Glovebox internal component removal is complete for GB 58 and 59.
e GB 59 removed.
e D&D of Room 3549/3547 in process. All tanks removed. Electrical conduit removal in process.
o Room 3553, 3555, 3563, and 3559 set scope complete. ]
9 (CSV) e Completed the removal of all 8 I/O’s and GB 83. e RCRA stable - no insps.
s  Entries into CSV continues. Both vehicles removed. 24 of 104 columns removed; size reducing
maintenance bay door.
10 1AD110BDO00 e Mechanical isolation and stripout in progress.
e~ Tank 230B and 131B removal complete.
e  GB307 removed.
17 1AD117BD00 | e  Set scope completed.
38 o Criticality drain removal in basement continues.
40 1AD140BD00 o  Plenum 125A package in process. Plenum isolated, entries in process
411AD141BD00 e Plenum 241 and 242 complete. Set scope complete.
50 e  Set scope com'plete :
‘ S N . : Construction Status Dan Coyne Environmental Status -
19 Sludge Removal | e Plpmg and electncal removal in process e All tanks are RCRA
. Pumpmg wastewater to Eurotamer Stable.

Sets 1 and 2: Electrical and mechamcal (piping/supports) removal.
Set 6: Dry decon in rooms 3521.

Set 12 : Mechanical Removal (room 1103/1105 duct/piping)

Set 13: Completed dry decon in room 2317 (floor).

Set 14: On hold

Set 17: Dry decon in room 3531. ;

Set 18: Mechanical removal (duct, misc. supports & piping). Cont’d drywall
removal. Commenced dry decon in room 3801.

Set 19: Tank prep. and removal.

e Set21: Removing walls and performing dry decon in room 3809.
o Set 22: Abandoned électrical removal and plenum isolation.

Washington G

roup Activities

Set 23: Continue mechanical removal (metal walls). Placed on hold 9/27/04,
crew re-assigned to Bldg. 374.

Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242.
Set 40: Continued plenum FP-125B removal.

Set 41: Plenum FP-242 removal. _

Set 57: Commenced room 4814 platform removal.

Set 58: Continued removal of GB-118.

Abandoned electrical removal in rooms 3315/2201/2304

Temporary electrical power installation on-going in both bldgs.

Provided crane operations for Set 19 tank removal activities.

Continued isolation and plugging of sanitary sewer system.

Finalizing shower trailer set-up.
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A Sebtember 29 , 2004 Inventory:

D&D Waste — Randy Leitner

192 drums require handling (9 overmass drums)
*9 SWB require handling (2 overmass SWBs)

Net Container Loss for Week:

Drums -1

SWBs -4

Repackage/disposition the remaining 3000 legacy drums (May 3, 2002 starting-inventory 3,163 drums)

* Includes 8 SWBs received from MS for repack

Revision: 09/29/04




